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HEMMERMemo
DATE: February 15, 2001

TO: Chip Homan - Auto Vehicle Parts
Joe Hohe - Auto Vehicle Parts
Noel Troxell - ATA
Jon Lohr - PHCC
Kevin Fay - Seven Hills Fire Protection
Andrew Foreman - Thomas Popp Electric

FROM:  Cynthia Sullivan

SUBJECT: Project Meeting - Auto Vehicle Parts Co.
Job Progress Meeting February 12, 2001

NEXT JOB MEETING WILL BE THURSDAY FEBRUARY 22, 2001 AT 1:30
P.M. IN THE HEMMER JOB TRAILER

STORM

1. All storm “mains” are complete. All curb inlets still remain. PHCC is holding
off on this work until due to possibility of having to rework paving areas due to
wet conditions.

SANITARY

1. Deadline on response from JAMB Properties was today, Owner has not heard
from their attorney regarding any response.

CONCRETE

1. P & P has completed about one half of the building foundation wall along CL 1.
Stripping forms today and will begin forming balance of wall. Should have
balance of wall completed by early to mid next week. Will follow with
backfilling operations and remaining footings.

2. In order to maintain Labor Day move-in date, it will be necessary to begin slabs
by the week of 2/26. Forecast is calling for more rains this week. PHCC
recommends holding off on forcing any work this week due to weather. Will
investigate costs associated with using lime or extra stone to get slabs in.
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1. PHCC has meeting with AGM & KZF tomorrow in their offices to finalize
questions on shop drawings.

SPRINKLER

1. Seven Hills will begin underground work early next week to be sure to be ahead
of sanitary lines. We must maintain 18” separation between water line and
sanitary main.

2. Kevin Fay asked that PHCC provide a MJ Tee for the 8" fire service.

ELECTRIC

1. PHCC requested Andrew double check to make sure they had installed sleeve for
access for temp. electric to building. Also confirm that they have conduits

stubbed out for “future” site lighting along road.

2. Pump room has been redesigned to save room along front wall. Popp needs to
revise stub up for fire pump controllers.

3. Owner has requested that exhaust fans be controlled with a timer.

4. Owner requested PHCC and elec/mech subs investigate more summer ventilation
in packaging areas. (paddle fans)

DESIGN

1. Reviewed latest drawings from Loth with Owner and Thomas Popp. Thomas
Popp to quote all revisions to PHCC by 2/19.

2. Reviewed proposed stainless steel handrail brochures and estimate for lobby stair
with Owner.

3. Owner requested proposal for several more punched window openings. Decision
needs to be made by Monday 2-19-01.

SAFETY
All subs have indicated they are holding their own Tool Box Safety Meetings. All
subs are to provide PHCC with copies of these weekly meeting minutes to be on file

in the Hemmer job trailer.

ce: Attendees Dave Lampert Bob Corbin
Bob Heuser Steve Beuttel
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