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January 2, 2001

Mr. Joe Hohe

Auto Vehicle Parts Company
7 Sperti Drive

Fort Mitchell, Kentucky 41017

RE: Site Excavation
Additional Work

Dear Mr. Hohe:

The following is a brief description of the additional work performed during Site
Excavation as we previously discussed.

1. Provide benching of existing slopes at detention area and northwest
building corner per geotechnical report prepared by G.J. Thelen
dated October 30, 2000.
ADD $18,200.00
2. Provide 6 perforated drain tile at southeast building comer to drain

ground water encountered during excavation in order to stabilize
building pad. Tie drain tile into new 2’ x 2’ catch basin at
southwest corner of proposed parking lot, tie catch basin to new
storm system.

ADD $18,050.00
3. Extend proposed storm sewer per revised grading plan dated
11/21/00 to allow placement of undercut materials.
ADD $ 9,700.00
4. Raise type C manholes along entrance drive at Route 1998 to avoid
undercutting of unsuitable soils during storm sewer placement.
ADD $ 3,500.00
5. Additional undercutting as directed by G. J. Thelen from 10/31/00
through 11/18/00. 5,264 c.y. at $3.25/c.y.
ADD $17,108.00
6. Furnish labor, material and equipment to install ten (10) drilled

piers to support northwest corner of building on bedrock per
geotechnical report dated October 30, 2000 prepared by G.J.
Thelen.

ADD $19,500.00
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7. Deduct 120° of site retaining wall at northwest corner of proposed
building. NOTE: 20’ section of wall will remain to tie foundations
together and help grading at main entrance.

DEDUCT ($36,000.00)

If you should have any questions or comments, please feel free to contact us at
anytime,

Sincerely,

PAUL HEMMER CONSTRUCTION COMPANY

Jonathan NLohr
ect Manager
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